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Abstract 

Project portfolio risk management and risk analysis is one of the critical components of ERM. 

Organizations measure and analyze risks associated with projects, project portfolios, and programs. 

Such risks can be related to project schedules and affect project durations, completion dates, costs, 

resources, success rates, etc. The project risks can be also non related to particular project schedules 

and affecting market, capital, insurance, joint ventures, and other parameters. 

 

The process of project portfolio risk management is started with risk identification. Risks are included to 

the corporate risk register and presented on the risk matrix. At this step risk probabilities and impacts 

are defined qualitatively. The second step of the process is quantitative risk analysis of project schedules 

using Event Chain Methodology (ECM). ECM is a stochastic modeling technique for schedule risk 

analysis. All risks, including schedule and non‐schedule related risks are assigned to a particular project 

and within this project to the particular activity or resource. Each risk may belong to different categories 

and for each category may have different impact. For example, financing risk may affect task duration, 

cost and resources and cause delay ranging from 10% to 30%. Such delay can be modeled using 

statistical distributions. According to ECM each risk may switch the project activity to a different state. 

For example, financing problem risk will switch an activity to a slower state. Further, ECM allows to 

model relationship between project risks by defining risks, which cause or trigger other risks. All risks 

and relationship between them will be presented on the project or portfolio Gantt charts using Event 

Chain Diagrams.  

 

After risks are assigned to project and portfolio schedule, Monte Carlo simulation of project schedule is 

performed based on standard scheduling algorithm.  Statistical distributions of project cost, duration, 

finish time, resource allocation and other parameters help to determine the chance that the project can 

be completed on time and on budget. Risk impact is calculated based on correlation between 

incremental increase of task’s cost or duration and project cost, duration, and other parameters. Risks 

within a risk register are ranked based on calculated impact and probabilities. Composite risk scores are 

calculated with taking into an account different risk categories using Analytical Hierarchy Process. ECM 

also allows performing project tracking with risks and uncertainties.  

 

The methodology simplifies complex risk analysis process, which in most cases is performed by project 

schedulers. The described methodology and software for integrated qualitative and quantitative risk 

management and analysis is actively used by many organizations, including US Department of Energy, 

NASA, USDA, FAA, FDA, Boeing, Lockheed Martin, L‐3Com, HP, P&G, IBM, Syncrude, BP, Mosaic, Ericson, 

Novartis, Schlumberger and many others. 


